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I. Introduction
The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current
report are included.  The report can be viewed at the DGS web site
(http://www.legi.dgs.ca.gov/reports2001/EastEndReportJanuary2001.pdf).

To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested the DGS to consult.  A copy of the
LOU was provided in both the July and October, 1999 reports.  Pursuant to the LOU, a draft of
this report was provided to the CEC, CIWMB, DHS, and ARB.  Comments were received and
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build,
Inc. has been contracted for the four office buildings occupying Blocks 171-174.  This team
includes Clark Construction Group with Gruen Associates as the architect of record with Forrar
Williams Architects providing local input.  Clark/Gruen was selected for their demonstrated
superiority in public sector work, the strength and depth of their on-site management team and
the outstanding expertise of their major subcontractors and design consultants.  Clark/Gruen's
proposed community outreach plan was judged most comprehensive and their overall proposal
was deemed to provide the best value to the state.

Hensel Phelps Construction Co. and Fentress Bradburn Architects, with Dreyfuss & Blackford
Architects providing local input, comprise the design/build team for the Block 225 office building
project.  Presenting a well-organized and comprehensive proposal, the Selection Committee
deemed this team to be superior, citing overall experience and expertise, demonstrated
expertise in complex window wall systems, commitment to project collaboration, an outstanding
safety record, and their commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January, 2000 Quarterly Report to the JRC.
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1. Design/Build Method
The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build.  The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria (Retired – April, 2000)

3.             Periodic Updates   (Retired – January, 2000)

4.             Coordination with State Environmental Agencies
(Retired – April, 2000)

5.             SMUD Proposal (Retired – April, 2000)

6.             Life-Cycle Costs of Energy Efficiency Measures
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs.  The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds.  Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

Jan 01 The CBE met with DOF and the DGS to discuss concerns with the proposed
testing methodology.  It was agreed that the CBE would formalize its proposed
testing protocols and meet with DOF for final review.  The LBNL has also
expressed interest in joining the study with emphasis on the metrics of air
delivery and distribution.  The LBNL indicated the possibility of augmenting
the funds available for testing through a grant program.  On a further
development, the DOE has notified the CBE that the study could be eligible for
additional DOE grants on a leveraged basis.  The CBE is preparing the grant
application due the first week in February.  With the funds the project budget
has committed to the study and the possible grant funding from the LBNL and
other CBE partner sources, a five to one leverage is a possibility.  A meeting
with the CEB, DOF, the DGS, and the Green Team is anticipated in early 2001
to review the proposed study plan.

Oct 00 The CBE is drafting a revised proposal in response to comments received at the last
meeting with the DOF.  A progress meeting was held on October 20, 2000, to
discuss progress of the revise proposal, general project milestones, and the
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preliminary documents to be sent to the CBE.  The CBE reported that the Lawrence
Berkeley National Laboratory would participate in the measurement of comfort and
IAQ parameters as part of the study.  Several ongoing CBE research projects on
under-floor air distribution were cited as possible inclusions in or expansions for the
study.  These include:  task ambient conditioning, under-floor air distribution case
studies, room temperature specification model, and under-floor air distribution cost
analysis.  Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity, energy use,
and health.  A final proposal is scheduled for completion by year end.  The Green
Team is working with the LBNL and the CBE in identifying additional funding sources
for this study.  Members of the Green Team will be working with the DGS, the LBNL,
and the CBE in the design and implementation of this study.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF.  A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology.  Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system.  As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study.  The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building.  The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study.  The CBE's evaluation goals and protocols are currently
under review by the DOF.  It is anticipated that this study will yield quantifiable data
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

Jan 00 The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects.  Non-traditional methods of calculating
life-cycle costs will also be considered.  These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc.  Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999.  The presentation covered a general review of process,
which included increased productivity considerations.

Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
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considered.  To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December,
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings.  Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget.  Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required.  Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute.  The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

7.             Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs (Retired – April, 2000)

8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Jan 01 The Green Team continues their participation in the review of project specific
issues affecting sustainable design.  The Green Focus Group also meets
regularly to discuss and resolve issues that affect both projects.  A meeting
was held on November 14, 2000.  Meeting minutes are attached as Exhibit A.

Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Hensel Phelps team for the Block 225
Office Building project.  The meeting focused on the ongoing design efforts to reach
conclusion on several critical design issues.  A copy of the minutes from the
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134
(kathryn.welch@dgs.ca.gov).
The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets to discuss and
resolve issues that affect both projects.  Meetings were held on July 25, 2000,
August 29, 2000, and September 27, 2000.  Meeting minutes are attached as
Exhibit A.
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The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol explains the
recommended communication procedures between the Green Team and
design/build teams and the DGS Management Team.  It allows direct
communications via e-mail with copies sent to certain individuals.  A copy of the
Communication Protocol agreement is attached as Exhibit B.

Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues.  The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project.  Those concerns were:

•  Sharing information between project teams viewed as successful in addressing
green issues.

•  Involvement of the Green Team in the selection of the commissioning agent for
the Clark/Gruen team.

•  Involvement of the Green Team in the landscape as it pertains to design,
materials management, and water conservation.

•  Establishment of the communications protocol between the State Management
Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities.  A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

•  Utilizing electronic document review when possible.

•  Collection of information for future case studies.

•  Development of procedures and practices for the prevention of mold during
construction.

•  Support of LEEDS 2.0 rating system as a performance-based tool .

•  Assurance of the continued involvement of Clark/Gruen's green consultant.
These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.
A similar partnering session for the Block 225 Office Building project will be held in
July, 2000.
On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects.  Meeting minutes are attached as Exhibit A.
The Green Team also participated in the following meetings and received the
following documentation:

•  Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.
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•  Block 225 Commissioning Plan, issued June 8, 2000, comments received June
22, 2000.

•  Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

•  Recycled Content Issues memo, dated June 22, 2000.

•  Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.

Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project.  The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system.  The Green Team will also participate in regularly scheduled
progress meetings and system confirmations.  A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information.  Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project.  Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team.  The Green Focus Group will
address and coordinate the green efforts of both projects.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB.  While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies.  Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included
in the Request for Proposal documents.  The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

January, 2001
Page 7

Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed.  The LOU commits the DGS to work out a
process to ensure compliance.  The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible.  The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project.  All these agencies receive
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

9. DGS, CIWMB, CEC, DHS and ARB
Agreement  (Retired – January, 2000)

10.           Executive Complex  (Retired – January, 2000)

11.           Transportation and Parking
The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Jan 01 The DGS, with the assistance of transportation consultants, is beginning the
preparation of the Capitol Area Transportation Systems Management Plan
(TSMP).  The TSMP for downtown Sacramento will continue implementation of
the 1997 Capitol Area Plan, as well as address transportation issues on either
approved (such as the Capitol Area East End Complex) or planned office
development sites.  This plan will address increasing commute alternatives
along with evaluating the overall existing and future parking demand for
facilities in the Capitol Area, the cumulative parking demand for other state
owned/leased facilities in downtown Sacramento, and potential improvements
in transit service to this area.

Oct 00 Nothing new to report.

Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Apr 00 Both design/build teams have initiated traffic management plans with the City of
Sacramento.  These plans address the impacts and mitigations on traffic during
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construction.  The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

12.           Francis House Relocation (Retired – April, 2000)

13. Neighborhood Impacts
The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

Jan 01 The BEP submitted its letter of intent to the DGS for occupying the retail space
in the Complex.  The DGS has not received a specific proposal from the BEP at
this time.  Until the DGS receives the proposal, it is unclear if any legislative
involvement may be required to implement the proposal.  A copy of the letter is
attached as Exhibit B.

Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy
Director, BEP staff, and vendor representatives to further explain business
opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the Complex
as a whole, and was used to help point out the locations of proposed retail spaces.
Revitalization of the neighborhood by having retail tenants who can invigorate the
area after, as well as during, regular business hours was explained in terms of what
that meant to the BEP and its approach to operating space in the Complex.  It was
noted that these requirements are dictated in the EIR and requested by the City of
Sacramento and the surrounding residents themselves.  The BEP agreed that it
could be looking "outside the box" of normal operation for its vendors and would
expect that the higher-end food services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference facilities,
break areas, and the buildings’ exteriors, as well as vending machine opportunities
throughout the Complex of state offices were presented and discussed very
positively.  Further discussions will help assist the BEP to make the determinations
as to where they can best create opportunities for their vendors, and their vendors
can best serve the employees, building visitors, and surrounding neighborhoods.
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The second addition of the neighborhood newsletter was issued in September, 2000.
A copy of the newsletter is attached as Exhibit C.

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities.  The meeting was attended by
approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times between
June, 1999, and January, 2000.  The Committee consolidated a number of issues
into categories and determined that utilizing the task force approach would be an
ideal way to focus on the specific issues.  The task forces formed were:  Office and
Building Space, Parking and Transportation, BEP Coordination, Management
Structure, Retail and Plaza Usage, and Community.  Lacking a decision from the
BEP, the Committee determined the efforts to identify possible retail uses and
opportunities within the Complex would not be effective.  However, it was determined
that any activity discussed by the task force would be possible without major
modification to the building infrastructure.  A list of the suggested retail and joint uses
that came from the Committee meetings is attached as Exhibit D.

Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design.  A follow-up meeting is
tentatively scheduled for August, 2000.

The first addition of the neighborhood newsletter was issued in June, 2000.  A copy
of the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" –  www.dgs.ca.gov
Clark/Gruen –  www.clark.constructware.com
Hensel Phelps – caeeb225.com

Beginning in June, 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities.  The concepts primarily focused on activities that would facilitate the
community use of the East End Complex.  Of particular interest were possible uses
after hours and on weekends.  The initial work of the task force will be completed by
a compilation of suggested joint uses.  This list will be included in the next quarterly
report.  It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency.  In addition, the possible effect on the tax-exempt status of the funding
bonds for the project needs to be determined by bond counsel.  The final
determination of what joint uses are implemented will be made in the context of
these parameters.
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Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a
future report.  The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.

As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments.  The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000.  Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project.  Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared.  A public access
web site for up-to-the-minute project information is under construction.  The web site
address and a copy of the newsletter is anticipated for inclusion in the July, 2000
Quarterly Report to the JRC.  If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

14.           Periodic Monitoring of Recommendations (Retired – January, 2000)

15.           Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Jan 01 Please see Item No. 6, Life-Cycle Costs of Energy Efficiency Measures for
information on the CBE study.  At this time no additional enhancements that
require funding needs have been identified that the DGS could bring to the
Legislature and other affected parties which could benefit the community and
the Capitol Area East End Complex.

Oct 00 Nothing new to report.
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Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by CBE were reviewed by DOF.  A meeting has been scheduled for
July 25, 2000, between DOF and CBE to address concerns of the proposed testing
methodology.  Results of this discussion and the accepted testing and evaluation
goals will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols.  An analysis of the underfloor air distribution system and a proposal
for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July, 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community.  Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help
identify funding needs that could benefit the community and the Capitol Area East
End Complex.

16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note:  Design and construction-related activities will be carried for one quarter
after the initial reporting period.

Oct 00 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete

Jul/98 PWB Approval of Block 224 Garage PPs Complete

Nov/98 Award Design/Build Contract for Block 224 Garage Complete

Nov/98 Complete PPs for Blocks 171-174 and 225 Complete

Dec/98 Submit Mandated Package to Legislature Complete

Dec/98 Block 224 Start Construction Complete
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May/99 PWB Approval of PPs, Blocks 171-174 and 225 Complete

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete

Jan/00 Block 224 Garage – Complete Construction Complete

Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule

Boiler Replacement – Award Design Contract Pending

Off-site Utility Package – Award Design Contract Pending

Boiler Replacement – PWB Review Pending

Boiler Replacement – Start Construction Pending

Off-site Utility Package – PWB Review Pending

Off-site Utility Package – Start Construction Pending

TBD Boiler Replacement – Complete Construction

TBD Off-site Utilities – Complete Construction 

Mar/03 Complete Construction/Occupy All Facilities

Block 225 and Blocks 171-174 Office Buildings

Jan 01
•  The DGS and the art consultant, Tamara Thomas of Fine Arts Services, Inc.,

continue to work together with the Art Selection Panel to identify
opportunities for integration of art into each of the projects.

•  Discussions with SMUD continue regarding electrical service to be
provided to the project.  A 21kv system has been determined to be the
most appropriate selection.  The State Management Team continues to
work with SMUD reviewing the preliminary design for infrastructure and
negotiate the state's appropriate share of the cost for providing the
electrical service grid around the project.

•  The City Technical Committee continues their biweekly meetings to work
on common issues such as off-site utilities, traffic, tree relocation, and
emergency response.  This Committee includes the State Management
Team and representatives of the City of Sacramento, CADA, CalTrans, the
Regional Transit, and the Design/Builders.

•  The DGS and both design/build teams have begun working with the State
Fire Marshal's office and the Division of the State Architect.  The State Fire
Marshal will review the plans for fire and life-safety compliance and the
Division of the State Architect will review the plans for access compliance.

•  In accordance with state and city approved Tree Management Plans, both
design/build teams continue to monitor the trees on-site utilizing Kemper
Tree Care as their arborist.  Beginning in November, 2000, the arborist
recommended that supplemental watering be discontinued for the duration
of the winter months.
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•  Members of the City Technical Committee are coordinating routing,
scheduling, and connections to the 54-inch storm drain work being
performed by the City of Sacramento.

•  Both design/build teams continue to refine the elements of interior
architecture.  Ground floor lobby plans have been submitted for review that
incorporate marble recovered from the historic Library and Courts
Building.

•  The SBE/DVBE Utilization Plans:  As of September 31, 2000, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps     61%   78%
Clark/Gruen     45%   15%

Block 225 Office Building:
•  The Block 225 design/build team, lead by the Hensel Phelps Construction

Co. (Hensel Phelps) and the Fentress Bradburn Architects (Fentress
Bradburn), submitted their Bid Package #C, which included roof hatches,
wall and corner guards, and metal lockers in November, 2000.  Bids were
received in December, 2000.

•  The 220-ton mobile crane arrived onsite in October, 2000, marking the
beginning of the structural steel erection.

•  In November, 2000, the City of Sacramento successfully completed the
storm drain upgrade in the alley between 13th and 14th Streets, and N and O
Streets.  This work required the Block 225 team to re-route their de-
watering activities to other areas of the site to allow for final connection to
be made on 14th Street.

•  Bid Package #4, containing drywall/framing/plaster, single-ply roofing
membrane, fluid-applied waterproofing, traffic coating, pavers, insulation,
firesafing and smoke seal, was bid in December, 2000.

•  The 100 percent complete core and shell and the 50 percent complete
tenant improvement construction documents were received in
November, 2000.  The State Management Team and the Green Team
reviewed the documents for conformance to the RFP requirements and
submitted comments to Hensel Phelps in December, 2000.

•  The Block 225 design/build team constructed the exterior mock-up.  This
required mock-up consists of full-size building elements (glass, stone, and
precast concrete) constructed in a test chamber and subjected to wind,
water, and seismic loads.  The mock-up passed all testing requirements.

•  The SMWM, sustainable design architect on the Hensel Phelps/Fentress
Bradburn team, issued their second draft of the Block 225 Commissioning
plan, which includes building systems that have been more fully detailed
since the June, 2000, submittal.

•  Dewatering for the Block 225 project is complete.  The pumps that
discharged underground water away from the site have been removed.
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•  The SMUD vault structure lid was formed and placed in October, 2000.
With the lid complete, Hensel Phelps has the ability to utilize the alley to
off-load steel deliveries.

•  The retail portion of the building, located at the corner of 14th and O Streets,
is utilizing a conventional slab-on-grade type of foundation.  The concrete
slab was placed in December, 2000, with a portion of the slab left
unfinished to allow for infrastructure flexibility once a tenant is identified.

•  Structural steel erection is scheduled for completion in February, 2001.
•  Concrete will continue to be placed on deck at the ground floor level along

N Street.  Beginning in January, 2001, concrete will be placed on deck
every Tuesday and Thursday through February, 2001.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen Design/Build, Inc. (Clark/Gruen) submitted their 100

percent complete core and shell construction documents in December,
2000.  The State Management Team, the Green Team, the State Fire
Marshal's Office, and the Division of the State Architect's Access
Compliance Unit reviewed the documents for conformance to the RFP
requirements and provided comments to the Clark/Gruen team for
response or incorporation into the construction documents.  The Green
Team is in the process of reviewing the 100 percent documents.

•  The 100 percent documents submitted in December, 2000, include Section
01351 "Environmental Construction Practices: Indoor Air Quality."  This
section includes special practices related to indoor air quality consistent
with the RFP requirements.

•  The Clark/Gruen submitted for the state's approval qualifications for the
NABCO, to be their full-time building commissioning agent during the
design phase of the project and oversee the commissioning activities.  The
State Management Team and the Green Team reviewed their qualifications
in October, 2000.  The NABCO is currently working on the draft
Commissioning Plan.  The submittal is scheduled for distribution in
January, 2001.

•  The Clark/Gruen's Facility Management Control System vendor, Honeywell,
conducted an offsite presentation of the integrated facility systems for the
State Management Team in December, 2000.

•  During December, 2000, the Clark/Gruen received proposals for bid
packages #10–Steel Decking, #13–Elevators, and #14–Fire Protection
Sprinkler System.  The successful bidders for steel decking and elevators
were Mid-State Erectors of Stockton, and Thyssen Dover Elevator of West
Sacramento, respectively.  The Clark/Gruen will re-bid the bid package for
fire projection sprinkler system in January, 2001.

•  The Clark/Gruen team is proceeding with the below-grade tunnel across
16th Street connecting Blocks 171 and 172 to Blocks 173 and 174.  The
California Department of Transportation and the City of Sacramento have
approved the plans and issued permits for the work.  Installation of sheet-
pile shoring began on the west side of the tunnel and the first concrete
pour is scheduled for January, 2001.
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•  The bids for the below-grade waterproofing and plaza level waterproofing
bentonite system were received in October, 2000.  The successful low
bidder was F.D. Thomas, Inc.

•  Berkel & Company, the Clark/Gruen's foundation subcontractor, has
completed approximately 80 percent of the 2,300 total auger cast piles.
This type of foundation system was selected to avoid approximately
3,700,000 pile driver blows over three months of foundation pile
installation.  Fly ash is being utilized in the grout mix for the auger cast
piles.

•  Plumbing and electrical underground infrastructure continues.
•  Structural excavation nears completion on Blocks 171 and 173.  The

Conco, concrete subcontractor, has completed approximately 40 percent of
the concrete work in the parking structure foundation slabs on Block 173.

•  Most of the issues regarding the design and selection of the HVAC systems
for Block 171-174 have been resolved.  It is anticipated that the remaining
issues will be resolved in the near future.

Block 225 and Blocks 171-174 Office Buildings

Oct 00
•  In response to a Request for Qualifications and subsequent Request for

Proposal, the Art Selection Panel interviewed five prospective art consultants.
Based on a selection process that included qualifications, a preliminary
management plan, and a proposed fee, the Panel selected Tamara Thomas,
Fine Arts Services, Inc., of Los Angeles.

•  Discussions with the SMUD have continued this month regarding electrical
service to be provided to the project.  A 21kv system has been determined to be
the most appropriate selection.

•  The City Technical Committee continues their biweekly meetings to work on
common issues such as off-site utilities, traffic, tree relocation, and emergency
response.  This Committee includes the State Management Team and
representatives of the City of Sacramento, the CADA, the CalTrans, the Regional
Transit, and the Design/Builders.

•  The SBE/DVBE Utilization Plans:  As of September 31, 2000, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps             22.5% 49.5%
Clark/Gruen     26%      3%

Block 225 Office Building:
•  The Block 225 design/build team, lead by the Hensel Phelps Construction Co.

(Hensel Phelps) and the Fentress Bradburn Architects (Fentress Bradburn),
submitted their Bid Package #3 documents on August 28, 2000, for core-and-
shell drywall, core-and-shell doors and hardware, fireproofing, miscellaneous
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metals, masonry, and loading dock and waste handling equipment.  The State
Management Team reviewed these progress documents and will provide
comments on October 2, 2000.  Applicable comments will be incorporated into
the Bid Package #4 documents for those elements of the building not yet
procured, and issued to the State Management Team at the end of October,
2000.  The 100 percent complete construction documents are scheduled for
release upon completion of the tenant improvement plans.

•  The SMWM, space-planning architect on the Hensel Phelps/Fentress Bradburn
team, and the DGS are currently working closely with the CDE on the schematic
design.

•  The SMWM, in the capacity of sustainable design architect on the Hensel
Phelps/Fentress Bradburn team, submitted on July 14, 2000, Section 01350
entitled "Special Environmental Requirements."  This section includes special
"green" practices related to energy efficiency, indoor air quality, and resource
efficiency.  Section 01350 was reviewed and approved by the State Management
Team.  The Hensel Phelps is also preparing their second draft of the Block 225
Commissioning Plan.  This updated plan will include building systems that have
been more fully detailed since the June, 2000, submittal.

•  The Dreyfuss & Blackford, interior architect on the Hensel Phelps/Fentress
Bradburn team, continues to refine elements of the interior architecture. Upon
finalization of the color and material selections, the team will present the color
pallet to the DGS for review and comment.

•  On July 15, 2000, Hensel Phelps placed 3,800 cubic yards of concrete for the
first of two mat slab concrete pours.  This 11-hour operation required the team to
begin work at 2:00 AM and included 78 concrete trucks and 4 concrete pumps.
On August 5, 2000, Hensel Phelps placed 3,420 cubic yards of concrete for the
second of two mat slab concrete pours.  This 10-hour operation required the
team to begin work at 2:00 AM and included approximately 70 construction
workers.  The City of Sacramento briefed the City Council prior to each
placement and provided a code enforcement officer during the work.  Neighbors
were offered a night in a local hotel.  Those wishing to remain were given a
designated viewing area with construction personnel on hand to answer
questions.

•  Dewatering of the Block 225 project continues through October, 2000.  The wells
are fitted with pumps that discharge underground water away from the site so
work can continue for the building's foundation.

•  The 12-inch water line replacement installation was completed by the end of July.
Street paving was completed by August 11, 2000.  This new line will provide
service to the new office building and support the additional required fire
hydrants.

•  Installation of reinforcing material on the basement walls for the shotcrete
operation was completed in September.  Shotcreting is a process by which
concrete is "shot" from a hose onto the reinforced wall.

•  Backfill of the basement ramp and the concrete placement was completed in
August, 2000.  The ramp allows access and egress for the steel erection crane.
The steel is expected to be delivered in late October.

•  The SMUD issued their "commitment letter" and preliminary design for
infrastructure around the Block 225 site and for the connection of the buildings
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transformer vault to the switch vault located in the sidewalk at the alley on 14th
Street.

•  Structural excavation for the retail area began September 1, 2000.  The retail
portion of the building, located at the corner of 14th and O streets, is utilizing a
conventional slab-on-grade type of foundation.  The concrete footings were
placed on September 25, 2000.  A portion of the slab will be left unfinished to
allow for infrastructure flexibility until a tenant has been identified.

•  Structural steel fabrication began this month.  The first delivery is expected to
arrive at the site at the end of October.  Erection will begin at the northern portion
of the site and move south.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen Design/Build, Inc. (Clark/Gruen) submitted their 50 percent

complete set of construction documents dated August 8, 2000.  The State
Management Team is reviewing the documents and providing comments to the
Clark/Gruen Team.

•  The design of phases II and III of the off-site utilities is complete with costs
submitted to the State Management Team in September. The Clark/Gruen was
directed to proceed with this work on a time and material basis.

•  The structural construction documents were completed in September, 2000.  The
Clark/Gruen is proceeding with structural steel fabrication and procurement of the
cast-in-place concrete work based on these documents.

•  The design for the below-grade waterproofing and plaza level waterproofing has
been completed utilizing a bentonite system.  This work is out for bid.

•  The State Management Team requested the Clark/Gruen Team investigate all
viable foundation methods that would be less disruptive to the neighborhood than
pile driving from a noise and vibration perspective. During the month of August,
2000, the Clark/Gruen and the State Management Team selected a cast-in-place
auger pile foundation system as being the most appropriate for the subsurface
soil conditions.

•  The Clark/Gruen submitted for the state's approval qualifications for the NABCO,
to be their full-time building commissioning agent during the design phase of the
project and oversee the commissioning activities.  The State Management Team
and the Green Team are currently reviewing their qualifications.

•  The State Management Team asked the Clark/Gruen to prepare a preliminary
design for a proposed below-grade tunnel connecting
Blocks 171 and 172 to Blocks 173 and 174.  The Clark/Gruen team submitted a
proposal and has been given the authorization to proceed.  The work will begin
later this year.

•  Remediation, deconstruction, and demolition were completed on all four blocks in
August.  Building materials were separated for recycling and reuse off-site in an
effort to divert as much material from landfills as possible.

•  The bid package for Shoring and Excavation was awarded to the Ramco
Engineering & Environmental Contracting Inc. of Sacramento.  The Ramco
began installing dewatering wells.  Similar to the Block 225 Office Building
project, the wells will discharge underground water away from the site so
excavation can continue for the building foundations.  Shoring and excavation
activities on the four block site will continue through October.
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•  Applied Earthworks completed the archeological investigation in September,
2000, on the four block site.  Locations for investigation were identified from
records dating back to the nineteenth century.  Additional security was provided
to protect the sites at night.

•  Phase I utility work continues in the south alley between N Street and Capitol
Avenue with the installation of temporary water and roadways. Traffic control
devices have been placed on 16th Street for cutting utilities below the street.
This work is expected to continue throughout the remainder of the year.  The
Clark/Gruen is working with the CADA to keep local residents and businesses
informed of the construction activities.

•  An independent landscape consultant to the DWR met with members of the
Green Team, the State Management Team, and the master architect, Johnson
Fain Partners, to discuss landscaping alternatives.  It was decided that the
overriding design parameter to treat the Capitol Avenue median as an extension
of Capitol Park precludes major changes to the median landscaping and that
certain plant selections may be reevaluated.  A final design for the median is
scheduled for review by year end.  The designers have agreed to fully investigate
sustainable design within the above mentioned parameter.

•  Additional sustainable issues were proposed to eliminate perimeter heating and a
reduction of airflow capacity.  Both measures were withdrawn by the
design/builder.  Additionally, broadloom versus tile for carpet is being considered.
The recycled contents, indoor air quality, and performance characteristics of
various brands of broadloom carpets are being investigated.

One Year Ago This Quarter:

Block 224 Parking Garage:
•  October, 1999 – Installation of the galvanized steel trellis begins along the

P Street façade.
•  November, 1999 – Installation of the exterior sealed stone veneer and pre-

cast, open-cell panels began.
•  December, 1999 – Installation of the photovoltaic and shading structure

was completed.

Blocks 171-174 and 225:
•  October, 1999 – The DGS conducted an Orientation Meeting for the

Technical Review Committee in preparation for review of the design/build
proposals.  Topics included ethics and security, protocol, and an overview
of the scoring sheets.

•  November, 1999 – The DGS conducted interviews with the short-listed
Design/Builders on November 29 and 30, 1999.  Upon deliberations, a
consensus was reached by the Selection Committee based on the
proposals and interviews that offered the best value.

•  December, 1999 – The DGS issues letters of intent to award Blocks 171-174
to Clark/Gruen and Block 225 to Hensel Phelps.
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies.  Comments received to the draft report are
provided herein.

Jan 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
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Green Focus Group Meeting Minutes and Action Items

Dated:  November 14, 2000



Green Focus GroupGreen Focus GroupGreen Focus GroupGreen Focus Group M E M O R A N D U M  O F  M E E T I N G

Project Name Capitol Area East End Complex

Meeting No. 5.0

Purpose of Meeting Progress on Green Efforts and Issues

Project No. 105171, 105225

Meeting Date November 14, 2000

Meeting Place Clark/Gruen Conference Room

State Team                      Green Team D/B Teams
 Richard Teramoto  Leon Alevantis Block 171-174
 Mike Meredith � Francisco Gutterres � Debra Gerod

� Joel Griffith � Rick Muller � Huston Eubank
 Kathryn Welch � Gary Flamm � Marc Kersey

� Mike Langley
� Joseph Griffin, AIA Block 225
� Jim Ogden � Aaron Hall

 Joe Cabral � Greg Gidez
� Jeff Averill, AIA � Anthony Bernheim
� Lowell Shields  Marian Keeler

Present

 Greg Cunningham � Seth Boles

� = attendee [P] = partial attendance  = copy only

Specification Issues Performance specifications, Sole-source issues, Alternates and Substitutions
5.1 Sole Source Specifications – Both D/B teams expressed concerns

about the possibility of a sole source issue with building insulation.
Neither D/B expressed a problem meeting the RFP requirement for
recycled content, however, only one manufacturer has been
identified as providing the required recycled content AND
formaldehyde-free insulation. Formaldehyde-free insulation is not
an RFP requirement but desirable for IAQ reasons. Both D/B’s will
review the insulation composition with the low-bid contractor and
share that information with the Green Focus Group.
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4.2 Alternates - Design/Builders may ask the State to allow alternates
to specific material specifications for bidding purposes. Alternates
should be reviewed by the State prior to issuing with a bid package.
Design/Builders should review the overall impact of a potential
alternate as it relates to other requirements of the project (Indoor air
quality, commissioning, warranty, etc.). Both Design/Builders are
interested in opening a dialogue regarding carpet and the possibility
of other acceptable products. Kathy Frevert will begin investigating
carpet possibilities for the Green Team.

5.2 DGS stressed the importance of allowing all vendors that have
products that meet the RFP criteria to bid on the projects. SMWM
has been in contact with most of the major carpet manufacturers
(approx. 9) as they prepare their specifications and begin
assembling color palettes as required in the RFP documents. The
State Management Team will review the color boards but
presentation to the tenants will take place at a future date. HP has
developed their specification for carpeting however, Clark/Gruen
has not begun their carpet efforts yet. Both D/B teams assured the
group that their specs will allow for approved equals. No
manufacturer will be excluded if they are able to meet the
performance requirements.

Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
5.3 Energy Modeling – Block 171-174 – Greg Cunningham has

completed reviewing and will provide comments. Mike Langley
will follow-up. Block 225 – MEP drawings and specs will be sent
to Greg the week of November 20.

5.4 Energy Modeling Schedule – The second modeling will take place
after the Tenant Improvement drawings are complete.

4.5 Lighting Systems – The Design/Builders requested additional
information on the systems furniture finishes since the panel sizes
and color finishes will effect their lighting strategy.

5.5 The systems furniture specifications required a minimum of 40%
reflectivity. DGS will acquire fabric samples for the D/B’s use.

5.6 Task Lighting – The lighting cut-sheets will be provided to the D/B
teams upon final selection of the furniture vendor.

5.7 Landscaping – JFP has issued a list of additional planting materials
for consideration that require less irrigation. A copy of JFP’s
recommendations will be mailed to the Green Team.  Landscaping
plans are included in the next set of documents being issued by the
D/B teams within the next two weeks. The landscape designs have
been modified to respond to the comments received from the Water
Resources Board and the CIWMB while maintaining the original
design intent.

Indoor Air Quality Products, Standards, Mitigation Efforts
5.8 Systems Furniture – On Thursday, Novembe16, 2000, the apparent

and second low-bid vendors will have furniture mock-ups available
for inspection at 1102 Q Street. The selected vendor will provide
options for fabrics that will meet the requirements for recycled
content,  reflectivity, and indoor air quality.
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Commissioning Participants, Plans, Schedules
5.9 Commissioning Agents – DGS concurs with Clark/Gruen on their

selection of Nabco as their commissioning agent. The contacts that
were recommended by the Green Team were unavailable for this
project or declined to participate.

5.10 Commissioning Plans – HP/FB issued their version 3.0 of the
commissioning plan in mid-October. Comments from the State
Management Team and Green Team were compiled and sent to
SMWM for review. A meeting will be scheduled to review the
comments with the HP/FB team.

4.12 Grants – SMUD currently offers a grant for building
commissioning. Clark/Gruen has been working with SMUD and is
aware of the grant. Opportunities for the Block 225 team will be
reviewed with Anthony Bernheim and Jim Ogden.

5.11 CEC did not identify any grant opportunities at this time. The State
Management Team reviewed an opportunity for the use of RAC in
playgrounds but did not meet the definition of a “Park District”.

4.13 User Input – The State Management Team will begin including
BPM in the commissioning process once the commissioning plans
are more fully developed.

Communication Protocol, Web Sites, Case Studies, Meetings
5.12 Communication Protocol – all signed the document.
4.15 Case Studies – Richard Teramoto acknowledged the State’s

involvement with the Center of the Built Environment (CBE) on
the benefits of a raised floor system. The cost of the study was not
included in the project budget. The Green Team was invited to
participate in the cost.

4.16 Web Sites – Upon issuance of the communication protocol, each
Design/Builder will provide a user name and password for
members of the Green Team.

5.13 Partnering – A Block 225 partnering session is tentatively being
scheduled for January 16 or 18, 2001. A Block 171-174 session has
not been scheduled yet and might not require the participation of
the Green Team.

Recycled Content Waste Management Plans, Recycled Materials, Product Certification
5.14 It was noted that no toilet partition vendor would certify the

recycled content of their plastic products. Painted metal vendors
will certify their products so each D/B team is proceeding with
painted metal.

5.15 Clark issued a memo dated, November 14, 2000, confirming that
steel extracted from on-site buildings during the deconstruction
efforts have been fully recycled and returned to site as
reinforcement steel. Documentation is being compiled.

5.16 Clark has received the quantity of materials obtained during the
deconstruction/demolition efforts and will forward to the State
Management Team within the next two weeks. This information
will be reported in the next Executive Monthly Report.

The next Green Focus Group meeting will be scheduled at a later
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date.

Submitted By 3D/International
Jim Ogden
P: 916-323-8448
F: 916-323-8449
Email: Jim.Ogden@dgs.ca.gov
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EXHIBIT B

Department of Rehabilitation,
Business Enterprise Program

Letter of Interest

Dated December 21, 2000








